

DATE	ITEM	NOTES
3/12/2021	Web-page launch	Start communication and interaction in our networks
6/3/2022	1st Co-creators-meeting	Information on the business, renovation and financial plan, and exchange and input of investors (cocreators). Co-creator-meetings will be organized monthly online and once a year at La Lucciola
march-july 2022	Purchasing La Lucciola	On the spot, first preparations, building platforms, installing basics for water and energy and the first tents, fixing the roof
29/10/2022	Renovation-retreat	Preparing the land, olive picking, dialogue moments.
20/2/2023	Renovation-retreat	Reparing the walls + dialogue moments
3/4/2023	Renovation-retreat	Making the floors and doors + dialogue moments
15/7/2023	Renovation-retreat	Finishing the renovations + dialogue moments
10/8/2023	Renovation-retreat	Finish where needed + olive picking
30/10/2023	Renovation-retreat	Preparing interior + dialogue moments
2024	All retreats	Retreat-week + maintenance
10/4/2024	Eastern-retreat	Retreat-week + maintenance (olive-trees, building, veggie-garden, ...)
15/7/2024	Summer-retreats	Retreat-week + maintenance (olive-trees, building, veggie-garden, ...)
specific periods	Fruit-pick-stays or other occupations	Free stays + maintenance (olive-trees, building, veggie-garden, ...)